

Next Steps

Strategic Visions Committee

Implementing and Developing Two Plans a Side-by-Side Timeline

2008-2010 Florida EMS Strategic Plan Deployment/Implementation Phase	2010-2012 Florida EMS Strategic Plan Development Phase
June 29 – July 1, 2009 <ul style="list-style-type: none"> Submit action plan within 2 weeks of these meetings CELEBRATE 1-YEAR SUCCESSES!!! 	June 29 – July 1, 2009 <ul style="list-style-type: none"> Review existing plan with committee or group and determine if any current objectives need to roll over to this plan Identify items your committee or group wish to see in the next plan Select 1-2 representatives from your committee or workgroup to serve as liaisons at the August strategic planning session and submit pre-work
July 2009 <ul style="list-style-type: none"> Continue to work with your committee(s) or group(s) to complete assigned objective(s) 	July 2009 <ul style="list-style-type: none"> Complete strategic planning RSVP Complete online EMS assessment tool (SWOT analysis) Analyze SWOT analysis for common themes and prepare for August
August 2009 <ul style="list-style-type: none"> Continue to work with your committee(s) or group(s) to complete assigned objective(s) 	August 2009 <ul style="list-style-type: none"> 17th -18th Strategic planning session at the National Training Center at Southlake Hospital in Clermont Draft plan
September 2009 <ul style="list-style-type: none"> Strategic Visions Committee conference call 	September 2009 <ul style="list-style-type: none"> Send draft to strategic planning session participants for feedback and changes prior to sharing with groups
October 2009 <ul style="list-style-type: none"> Submit action plan within 2 weeks of October meetings 	October 2009 <ul style="list-style-type: none"> Review draft with committee or group and provide changes
November 2009 <ul style="list-style-type: none"> Continue to work with your committee(s) or group(s) to complete assigned objective(s) 	November 2009 <ul style="list-style-type: none"> Finalize draft
December 2009 <ul style="list-style-type: none"> Strategic Visions Committee conference call 	December 2009 <ul style="list-style-type: none"> Submit to EMS Advisory Council for 30-day review period
January 2010 <ul style="list-style-type: none"> Submit action plan within 2 weeks of January meetings 	January 2010 <ul style="list-style-type: none"> EMS Advisory Council vote and approve goals and objectives for <i>2010-2012 Florida EMS Strategic Plan</i>
February – June 2010 <ul style="list-style-type: none"> Finalize the completion of assigned objectives, submit final report, including all accomplishments, on assigned objective(s) CELEBRATE SUCCESSES!!! 	February – June 2010 <ul style="list-style-type: none"> Prepare plan for publication Print plan Submit to Florida Legislature

Contact Lisa Walker, BEMS Strategic Planning Coordinator at 850-245-4440 ext.2733 or by email at Lisa_Walker2@doh.state.fl.us for more information.